
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:36 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 448 Date: 05-Dec-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 549

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS mechanical piping installation. Misc. MEP
paperwork and write diaries.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Pipe Testing

Tom Colombo, Narciso Biagi, and Josh Johnson spent 1.5 hours preparing to test the 4" CA line from the
base of W2E, along the EB bridge, north barrier to PP 128.

The crew used a 2.4 HP generator, an air compressor, and small tools in performance of this operation.

126 0-000-000.126

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

FWS completed the preliminary balancing of the tower head and east anchorage systems, and when they
get the appropriate lane closures, will do the west loop system. I confirmed with the designer, Ari
Konyalian of Moffitt Nicols, that once the balancing has been completed (within the =/- 5-10% tolerance)
FWS can start the systems and leave them running prior to the actual performance testing (estimated to
be conducted in mid-January 2014).

Ari K. gave his approval providing that the manufacturer's representiiive a does not have any issues with
the operation of the unit as they did upon original commissioning (ie, no ducts / openings causing too much
pressure drop resulting in blower overheating).

128 0-000-000.128

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 448 Date: 05-Dec-2013 Thursday

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 4.00 0.00 0.00 4.00

FOR TOM COLOMBOPlumber/Pipefitter 4.00 0.00 0.00 4.00

Diary: Dispute

Booster Pump Piping

Rick Kiikvee spent the shift welding the piping from the tower vertical run to the booster pump. Narciso
Biagi, Josh Johnson, and Tom Colombo assisted for 4 hours then went to do preliminary testing of the 4"
CA line.

Rick K. used a 200 Volt welding machine, a 2.4 HP generator, and small tools in performance of this
operation.

129 0-000-000.129

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Change of Character

To perform the day's operations, the FWS crew worked from a closure of the #1 lane of the EB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour demobilizing
at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks and a port-a-
potty on a trailer.

001 0-FWS-ELS.354

Page 2 of 2ddrRptbyBidItem


